

Plan for Iteration 4

#	ACTIVITY	MEMBER	REVIEW ON	COMPLETE BY	DEPENDS ON TASK
1	REPORT ON A FUTURE NETWORKING VERSION	SEEAM	22 MAR	23 MAR	/
2	REPORT ON DESIGN PATTERNS	SEEAM	24 MAR	25 MAR	/
3	WEEKLY REVIEW 1	ALL	25 MAR	/	/
4	JUNIT TESTING	RAJIN & NICK	27 MAR	28 MAR	/
5	FINALISED CODE	ALL	28 MAR	29 MAR	4
6	WEEKLY REVIEW 2	ALL	30 MAR	/	/